
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 03/05/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/02/2014

Contract Location: Time Allowed:

I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/25/2014

00/00/0000

00/00/0000

302 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 18.87

57 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,503,623.95

$11,503,623.95

$10,809,479.19

6.03%

Counties:

Newton Rockdale

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004644      $11,503,623.95 $11,503,623.95 $10,809,479.19 6.03% $694,144.76

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 03/05/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/02/2014

Project Number: M004644      I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLDR REHAB

 

M004644                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $624,730.30 $0.00 $624,730.30

Non-Participating $69,414.46 $0.00 $69,414.46

Total Earnings $694,144.76 $0.00 $694,144.76

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $694,144.76 $0.00 $694,144.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $694,144.76 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $694,144.76

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 03/05/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/02/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 510885.000 .250

M004644

 

.250 $127,721.25 $127,721.25

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 .000

 45.000 146.750

 

 

146.750 $6,603.75 $6,603.75

0020 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  16,910.000 .000

MATL & H LIME 62.650 1,613.890

 

 

1,613.890 $101,110.21 $101,110.21

0025 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  52,443.000 .000

IFIED BITUM MATL & H LIME 99.950 3,707.100

 

 

3,707.100 $370,524.65 $370,524.65

0030 413-1000     BITUM TACK COAT GL  59,000.000 .000

 2.600 3,332.000

 

 

3,332.000 $8,663.20 $8,663.20

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  700,908.000 .000

 1.150 51,758.000

 

 

51,758.000 $59,521.70 $59,521.70

0045 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  12.000 .000

 5000.000 4.000

 

 

4.000 $20,000.00 $20,000.00

Category Amount: $694,144.76 $694,144.76

Project Total Amount: $694,144.76 $694,144.76


